

**Strategic Planning Group**  
**Workstream Lead's Report:**  
**Health & Social Care Hubs**  
**(HSCH's) / Generic Worker /**  
**Isles Model of Care (IMOC)**  
**Reporting Period: April –**  
**June 2018**  
**Date: 6 June 2018**

Based on info: in current period:- (RAG)

Deliverables to timescales



Risks/Issues



Resources



1. Progress since last Report	2. Items to be escalated to another Forum	Timescales
<p>This is the second formal Highlight Report to the SPG.</p> <p>This report covers all three of the SPG Sub-Groups.</p> <p>At the recent meeting of the Strategic Commissioning Plan Authors' Group the remit of the three SPG Sub-Groups was discussed. Specifically, it was identified that there were numerous significant dependencies between the three groups.</p> <p>For example, any practical hub model is likely to require some form of generic care worker; generic workers may be at the core of an isles model of care; health and social care hubs could be part of an isles strategy, etc..</p> <p>As such, it was decided that the three Sub-Groups should be merged. Shaun Hourston-Wells will co-ordinate the revised group.</p> <p>The SPG undertook a brief workshop session in respect of each of the sub-groups. The consensus of the SPG was that whatever model was recommended or adopted, in respect of all sub-groups, they would have to achieve improved services and outcomes for service users, otherwise there would be little point in proceeding.</p>		
<p><b>3. Risk Assessment</b></p> <ul style="list-style-type: none"> <li>• HSCH's, Generic Workers and IMOC will need to be delivered within the context of significant savings across OHAC; however, the <i>status quo</i> is an unsustainable model</li> </ul>	<p><b>4. Critical Issues to be Addressed</b></p> <p>The SPG was tasked with addressing the three themes, by the IJB, several months ago. Unfortunately, staff changes and illness have prevented meetings of the Generic Worker and IMOC Sub-Groups from</p>	

<p>long-term model and alternative models of health and social care services must be designed and promulgated.</p>	<p>taking place. Whilst identifying the critical inter-dependency of the three projects is a significant step forward, it is now incumbent upon the new group to prepare recommendations for the SPG, at the earliest opportunity.</p>	
<p><b>5. Link to Financial Strategy</b></p>	<p><b>6. Look Ahead – Actions in the next reporting period</b></p> <ul style="list-style-type: none"> <li>• The revised Working Group will meet for the first time. (The HSCH Sub-Group has met twice, previously.)</li> </ul>	