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Item: 5 

Asset Management Sub-committee: 31 January 2023. 

Corporate Asset Improvement Programmes. 

Expenditure Monitoring. 

Report by Head of Finance. 

1. Purpose of Report 
To monitor expenditure incurred against the approved corporate asset improvement 
programmes, IT capital improvement programme and Plant and Vehicle replacement 
programme as at 31 December 2022. 

2. Recommendations 
The Sub-committee is invited to note: 

2.1. 
The summary position of expenditure incurred, as at 31 December 2022, against the 
approved corporate asset capital improvement and replacement programmes for 
2022/23, as detailed in section 4.1 of this report. 

The Sub-committee is invited to scrutinise: 

2.2. 
The detailed analysis of expenditure figures and project updates, attached as 
Appendix 1 to this report, in order to obtain assurance with regard to significant 
budget variances and progress being made with delivery of the approved corporate 
asset capital improvement and replacement programmes for 2022/23. 

3. Background 
3.1. 
The Corporate Asset Management Plan 2019 to 2023 takes account of guidance 
produced by the Chartered Institute of Public Finance and Accountancy and has 
streamlined the suggested framework to incorporate and complement the existing 
Capital Project Appraisal system.  

3.2. 
The Corporate Asset Management Plan summarises the Council’s aims and 
objectives for its assets to ensure that they are used in an effective and efficient 
manner. This has been further supplemented by the Property Asset Management 
Plan approved on 10 December 2019. 
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3.3. 
The purpose of this report is to present an overview or summary of the spend to date 
against the approved programmes to allow Members the opportunity to scrutinise 
spending levels against approved budgets and gauge the extent to which the 
Council’s assets are routinely being maintained and replaced. 

4. Budget Monitoring 
4.1. 
The undernoted table shows the position of expenditure incurred for the period 
1 April to 31 December 2022, against approved programmes for 2022/23: 

Description. Expenditure 
as at 31 
December 
2022. 

Budget  
2022 to 
2023. 

Revised 
Budget  
2022 to 
2023. 

Probable 
Out-turn 
2022 to 
2023. 

Overspend/ 
(Underspend). 

General Fund – 
Capital 
Improvement 
Programme. 

£1,252,414. £1,757,400. £1,057,400. £2,127,528. £1,070,128. 

Strategic Reserve 
Fund – Capital 
Improvement 
Programme. 

£0. £118,400. £118,400. £0. (£118,400). 

General Fund - 
Plant, Equipment 
and Vehicle 
Replacement 
Programme. 

£958,490. £1,800,000. £1,734,000. £1,418,773. (£315,227). 

Trading Services - 
Plant, Equipment 
and Vehicle 
Replacement 
Programme. 

£336,679. £573,000. £573,000. £590,470. £17,470. 

IT Replacement 
Programme. 

£237,131. £420,000. £420.000. £420,000. £0. 

IT Replacement 
Programme: 
COVID-19 
Recovery Projects 

£439,020. £1,347,700. £1,347,700. £560,000. (£787,700). 

Total. £3,223,734. £6,016,500. £5,250,500. £5,116,771. (£133,729). 



 

Page 3. 
 
 

  

4.2. 
Appendix 1, attached to this report, provides a detailed analysis of the expenditure 
figures shown above, including comments from budget holders. 

5. General Fund – Capital Improvement Programme 
5.1. 
Actual spend on the General Fund Capital Improvement Programme as at 
31 December 2022 is £1,252,414. 

5.2. 
It is anticipated that the budget will be overspent by 31 March 2023, with a probable 
out-turn of £2,127,528. 

5.3. 
The annual budget of £1,351,400 for 2022/23 has been revised as follows: 

• Reduction of £546,000, as a result of an agreed budget transfer towards the 
approved project to extend and alter St Andrews Primary School. 

• Additional £49,000 contribution from the Repairs and Renewals Fund in respect 
of the Early Learning and Childcare project, approved under delegated powers by 
the Corporate Director for Enterprise and Sustainable Regeneration. 

• Additional £203,000 in respect of slippage on the Early Learning and Childcare 
project in financial year 2020/21, as recommended by the Policy and Resources 
Committee on 21 September 2021. 

• Additional £700,000 based on anticipated 2021/22 slippage in respect of the 
Early Learning and Childcare Project, as recommended by the Policy and 
Resources Committee on 1 March 2022. 

• Reduction of £700,000 being a reversal of the aforementioned 2021/22 slippage 
in respect of the Early Learning and Childcare Project, as recommended by the 
Policy and Resources Committee on 20 September 2022. 

5.4. 
Where possible cancellations or delays on the commencement of planned works are 
replaced with alternative planned projects from within the indicative programmes 
previously approved for delivery in future years. 

5.5. 
Progress on some projects has been affected by delays in the supply and delivery of 
materials that is affecting the construction industry nationally. There have been local 
issues with the supply of timber, cement and roof tiles in particular. Contractors are 
mitigating the delays by ensuring that all materials are ordered at an early stage 
within the project. In addition to these delays there have also been significant 
increases in the cost of some construction materials which is impacting on the cost 
of delivering projects. Where there are delays to projects due to material shortages 
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or increased expenditure due to material costs this will be detailed in the narrative for 
that project as detailed in Appendix 1. 

6. Strategic Reserve Fund – Capital Improvement 
Programme 
6.1.  
There is currently no spend on the Strategic Reserve Fund Capital Improvement 
Programme. 

6.2. 
It is not planned to expend the capital budget allocation for financial year 2022/23. 

7. Plant, Equipment and Vehicle Replacement Programme 
7.1. 
Actual spend on the Plant, Equipment and Vehicle Replacement Programme as at 
31 December 2022 is £958,490, with further committed spend of £741,429 in respect 
of orders placed but not yet received, giving a projected spend to date of £1,699,919. 

7.2. 
Orders placed on the 2021/22 programme but not anticipated to be delivered by 
31 March 2022 as planned totalled £600,000, with suppliers citing delays caused by 
COVID-19 and Brexit as the reason for revised delivery dates. Approval for the 
projected underspend to be slipped to 2022/23, to be funded by a contribution from 
the Repairs and Renewal Fund set aside for this purpose, was granted by the 
Corporate Director for Enterprise and Sustainable Regeneration under delegated 
powers. 

7.3. 
Following the reporting of the 2021/22 outturn position, the contribution referred to at 
section 7.2 was subsequently reduced by £66,000 in respect of vehicles that 
unexpectedly achieved delivery by 31 March 2022. 

7.4. 
With a probable full year out-turn forecast at £1,418,773, it is currently projected that 
the revised budget of £1,734,000 may be underspent by £315,227 as at 31 March 
2023. 

7.4. 
In addition to the General Fund expenditure of £958,490, as shown at section 4.1 
above, expenditure of £336,679 has been incurred and further commitments totalling 
£260,575 have made on behalf of, and will be fully funded by, trading services. 
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8. IT Replacement Programme 
8.1. 
Actual spend in respect of the IT Replacement Programme as at 31 December 2022 
is £237,131. 

8.2. 
It is anticipated that the budget will be fully spent by 31 March 2023, with a probable 
out-turn of £420,000. 

8.3. 
In addition to the annual funding allocation in respect of the IT Capital Replacement 
Programme, on 21 December 2021, the Policy and Resources Committee 
recommended a one-off funding allocation to enable a series of COVID-19 pandemic 
recovery projects, including the following IT matters: 

• Windows 11 - £400,000. 
• Schools’ IT Equipment - £500,000. 
• Corporate IT Equipment - £500,000. 

8.4. 
As at 31 March 2022 a total of £52,300 of the additional funding had been spent on 
Windows 11, leaving £1,347,700 available to be spent in financial year 2022/23 and 
onwards. 

8.5. 
Actual spend in respect of the IT COVID-19 Recovery Projects as at 31 December 
2022 is £439,020. 

8.6. 
It is anticipated that £560,000 of the one-off additional budget will be spent by 
31 March 2023, with the remaining £787,700 to be drawn down in 2023/24, although 
it should be noted that General Fund Reserves and previous funding commitments 
are currently being reviewed as part of the budget setting process for financial year 
2023/24 and this additional funding is no longer guaranteed. 

9. Corporate Governance 
This report relates to the Council complying with its governance and financial 
processes and procedures and therefore does not directly support and contribute to 
improved outcomes for communities as outlined in the Council Plan and the Local 
Outcomes Improvement Plan. 
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10. Financial Implications 
10.1. 
The Financial Regulations state that service directors are able to incur expenditure 
within approved revenue and capital budgets. Such expenditure must be in 
accordance with the Council’s policies and objectives and subject to compliance with 
the Financial Regulations and approved schemes of delegation. 

10.2. 
It is a requirement of the Capital Project Appraisal process that all planned capital 
improvement works in excess of £150,000 per project, and including works to be 
delivered over multiple phases, be developed into individual Capital Project 
Appraisal business cases for formal review and approval as may be considered 
appropriate going forward. 

10.3. 
The development of a corporate approach to asset management planning should 
lead to efficiencies in the use of fixed assets, together with the potential for 
rationalisation of the Council’s property estate going forward.  

10.4. 
More detailed monitoring of expenditure on the corporate asset capital improvement 
programmes will result in improved accountability in relation to the deliverance of the 
approved programmes of work and ensure members are kept informed of progress.   

11. Legal Aspects 
Regularly monitoring expenditure on the approved corporate asset capital 
improvement programmes helps the Council meet its statutory obligation to secure 
best value.  

12. Contact Officers 
Erik Knight, Head of Finance, Email erik.knight@orkney.gov.uk. 

Shonagh Merriman, Service Manager (Corporate Finance), Email 
Shonagh.merriman@orkney.gov.uk. 

13. Appendix  
Appendix 1: Corporate Property Asset Improvement Programmes 2022/23. 
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#

Actual Spend 
as at 

31/12/2022

Budget 
2022/23

Project 
Slippage/ 

Acceleration

Revised 
Budget 

2022/23

Probable 
Out-turn 
2022/23

Overspend/ 
(Underspend) 

Indicative 
Budget 

2023/24

Indicative 
Budget 

2024/25

Asset Name

North Walls School & 
Swimming Pool

Budget Design 
Consultant

Contractor Tender Sum Target Design 
Commencement

Target Project
Completion

Overall Value to date Probable Outturn

£575,000 HRI Munro Oct-21 2023/24 £1,732 £575,000

Kirkwall Town Hall

Budget Design 
Consultant

Contractor Tender Sum Target Contract 
Commencement

Target Project
Completion

Overall Value to date Probable Outturn

£632,000 Robert Potter & 
Partners LLP

Late Spring 2023 2023/24 £54,108 £632,000

Orkney Museum

Budget Design 
Consultant

Contractor Tender Sum Target Contract 
Commencement

Target Project
Completion

Overall Value to date Probable Outturn

£845,500 Robert Potter and 
Partners LLP

Late Spring 2024 2027/28 £6,238 £845,500

Stromness Town Hall

Budget Design 
Consultant

Contractor Tender Sum Contract 
Commencement

Project
Completion

Overall Value to date Probable Outturn

£400,000 Robert Potter and 
Partners LLP

Casey Construction £370,258 Jan-22 Nov-22 £400,255 £440,000

£460,000

General Fund Capital Improvements

Description

1 External wall insulation,  window / door replacement,  flashing system required at roof junction, upgrade heating system ideally with renewable 
solution once building heat load has been reduced by installing external wall insulation - To be developed

£0 £20,000

Committee Update:  Design brief issued to architects HRI Munro, Initial design developed during financial year 2021/22. HRI Munro surveyed the site 
during October school holidays 2021. Construction work will follow on in future years. In Financial Year 2022/23 the proposal was to complete the design 
followed with the construction during the financial year 2023/24. However, design work has not yet started as awaiting outcome of review on the St 
Margaret's Hope project, with design work now to be undertaken in Financial Year 2023/24; Budget profile has been updated to revised programme; As 
the project is in excess of £150k a Capital Project Appraisal (CPA) is required. A CPA will be submitted to Policy and Resources Committee in due 
course, once the design solution has been confirmed.

(£20,000) £0 £0 £0 £115,000

£40,000 £350,284

Committee Update: Design works were completed in financial year 2021/22. Construction works were forecast to take place in financial year 2023/24. 
However due to financial pressures this project will take place in financial years 2024/25 to 2025/26. Design work is complete with tender documentation 
substantially complete. Pre planning application consultation underway. 

3 High level survey and scheme design - Project to identify extent of re-pointing, stone repairs, stone replacements, carvings and implement an 
improvement plan :
 - Design tender accepted June 2020. 
 - Survey works completed in September 2020.
 - Design works to be completed in financial year 2021/22.
 -  Construction to be undertaken in 2023/24.   

£0 £30,000 (£30,000) £0 £0

2 High level survey, design and works-  Project to identify extent of re-pointing, stone repairs, stone replacements, carvings and implement an improvement 
plan: 
 - Design tender accepted June 2020. 
 - Survey works completed in September 2020.
 - Design works to be completed in financial year 2021/22.
 -  Construction to be undertaken in 2023/24.   

£7,991 £10,000 £0 £10,000 £10,000 £0

Committee Update: Design works were due to be undertaken in financial year 2021/22, to follow on after the design has been completed for the Council 
Offices, however given the progress of the design work on the initial project at the Stromness Town Hall the design was not completed during 2021/22. 
Due to procurement rules the current contract value with the design consultant has been reached and alternative solutions are being pursued with 
Scottish Procurement frameworks. Programme revised to suit budget availability with design works to take place during Financial Year 2023/24. 
Construction works are now forecast to take place in financial year 2026/28. 

4 High level survey and scheme design - Project to identify extent of re-pointing, stone repairs, stone replacements, carvings and implement an 
improvement plan : 
 - Design tender accepted June 2020. 
 - Survey works completed in September 2020.
 - Design works to be completed in financial year 2021/22.
 -  Construction to be undertaken in 2023/24.     

£304,242 £220,000 £90,000 £310,000 £350,000

Committee Update: The Project was completed 30 November 2022. Condition of tracery and surround to the gable stain glass windows was in worse 
condition than anticipated and had to be replaced with new stone. Additionally further decayed timbers had to be removed which has meant the 
construction costs have increased. 2 nr replacement external doors were also required.  It is estimated the project costs will increase by £40,000 giving a 
total project cost of £440,000.

£0 £30,000

£0£40,000 £0

£0
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#

Actual Spend 
as at 

31/12/2022

Budget 
2022/23

Project 
Slippage/ 

Acceleration

Revised 
Budget 

2022/23

Probable 
Out-turn 
2022/23

Overspend/ 
(Underspend) 

Indicative 
Budget 

2023/24

Indicative 
Budget 

2024/25

Asset Name

General Fund Capital Improvements

Description

Council Offices

Budget Design 
Consultant

Contractor Tender Sum Target Contract 
Commencement

Target Project
Completion

Overall Value to date Probable Outturn

£1,630,000 Robert Potter and 
Partners LLP

2024/25 2024/25 £50,237 £1,630,000

St Margaret's Hope Primary 
School

£0 £10,000 £0 £10,000 £10,000 £0 £372,500 £0

Budget Design 
Consultant

Contractor Tender Sum Target Contract 
Commencement

Contract 
Completion

Overall Value to date Probable Outturn

£402,500 HRI Munro Autumn 2023 Summer 2024 £23,323 £402,500

St Margaret's Hope Primary 
School

£0 £5,000 £0 £5,000 £5,000 £0 £75,500 £75,500

Budget Design 
Consultant

Contractor Tender Sum Target Contract 
Commencement

Contract 
Completion

Overall Value to date Probable Outturn

£80,500 FLN Ltd Summer 2024 Late Summer 2024 £500 £80,500

St Margaret's Hope Primary 
School

Budget Design 
C lt t

Contractor Tender Sum Target Contract 
C t

Contract 
C l ti

Overall Value to date Probable Outturn

£483,000 HRI Munro
& 

FLN Ltd

Autumn 2023
&

Summer 2024

Late Summer 2024 £35,766 £483,000

Papdale Primary School

Budget Design 
Consultant

Contractor Tender Sum Target Design 
Commencement

Target Contract 
Completion

Overall Value to date Probable Outturn

£115,000 Jul-21 Aug-23 £0 £0

£75,500

Committee Update: Due to resource constraints within the D&I property team, the design brief has been provided to HRI Munro to move this project 
forward, with completion of the design originally due in financial year 2021/22. HRI Munro surveyed the site during October school holidays 2021. As part 
of the initial design the solution was more problematic than first thought due to issues with thickness of external wall insulation required and subsequent 
affect this will have on budget. A full review of the insulation strategy has therefore taken place so the most cost effective solution can be found taking 
into account installation and running costs . Construction works were due on site in Autumn 2022, however this will move on to financial years 2023/24 
and 2024/25. The replacement heat source will follow the fabric works.

£34,186 £34,186 £10,000

£448,000

£200,000

Committee Update: Design works are underway for the stone facade repairs. Paterson Building design work has been completed within the financial year 
2022/23, with the Council Offices design work to be undertaken in 2023/24. Due to Budget constraints the construction works at the Council Offices will 
now only take place in financial year 2023/24 at the earliest and the works will be phased to suit the available budgets, the phasing is likely to be over 
five financial years. It is expected that  contract documents will be prepared in 2023/24 with construction following on there after. 

Improve thermal performance of building: Install external wall insulation to improve the thermal performance of the fabric;  Install new high 
performance doors and windows. Replace fascia's, soffits, gutters and downpipes. Design works commenced Autumn 2020 and will be completed in 
financial year 2021/22, Construction works due on site in Summer 2022 

Boiler and flue improvement works: new high efficiency oil boiler, pressurisation unit and expansion vessel.  Design works for oil boiler substantially 
complete. Project under review to see if renewable solution can be adopted. Design options to be developed in financial year 2021/22. Provisional start 
date for the works on new heat source estimated for 2022/23 however this will be subject to review. Budget will also be reviewed once the final solution is 
known.

Improve thermal performance of building-   Install external wall insulation to improve the thermal performance of the fabric;  Install new high 
performance doors and windows. Replace fascia's, soffits, gutters and downpipes.
Boiler and flue improvement works complete with  new high efficiency oil boiler, pressurisation unit and expansion vessel.
External wall insulation- Design works commenced Autumn 2020 with completion due in financial year 2021/22, Construction works due on site in 
Summer 2022.  
Boiler installation - Design works oil boiler solution substantially complete. Project under review to see if renewable solution can be adopted. Design 
options to be developed in financial year 2020/21. Provisional start date for the works on new heat source estimated for 2022/23 however this will be 
subject to review. Budget will also be reviewed once the final solution is known.

£12,993 £15,000

£0

£15,000 £0

£0

£5,000

5 High level survey and scheme design - Project to identify extent of re-pointing, stone repairs, stone replacements, carvings and implement an 
improvement plan : 
- Design Tender accepted June 2020. 
 - Survey works completed in September 2020. 
 - Design works to be completed in financial year 2021/22.
 - Construction to be undertaken in 2024/25.

£34,186

7 Primary 1 class rooms Thermal upgrade - Thermal improvements to the building to improve thermal efficiency and reduce drafts; 
- Design work to be undertake in financial year 2021/22.
- Construction due in summer 2023.

£0 £5,000

6

£0

£0 £15,000

£0

£0

(£5,000) £110,000 £0
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#

Actual Spend 
as at 

31/12/2022

Budget 
2022/23

Project 
Slippage/ 

Acceleration

Revised 
Budget 

2022/23

Probable 
Out-turn 
2022/23

Overspend/ 
(Underspend) 

Indicative 
Budget 

2023/24

Indicative 
Budget 

2024/25

Asset Name

General Fund Capital Improvements

Description

Stromness Academy 

Budget Design 
Consultant

Contractor Tender Sum Contract 
Commencement

Target Contract 
Completion

Overall Value to date Probable Outturn

£35,000 FLN Jun-21 Dec-21 £0 £35,000

£0 £0

Committee Update: Design works were due to start in July 2021, however due to resource constraints this works has been delayed. Due to a change of 
use for this space this project is now no longer required.

8 Heat Source Replacement: Heating and ventilation strategy to replace the aging oil boilers. Renewable solution to be developed following on from the 
Thermal upgrades

£0 £0 £0 £0 £0 £0

Committee Update: The design consultants have carried out a site visit and a design solution is being developed. There are challenges in ensuring a 
solution that meets the needs of the school as due to the age of the existing installation all pipework and emitters require to be replaced. A solution must 
also take account the learning and teaching requirements along with the installation phasing. The works will take longer than a school holiday period. 
Once the solution is designed this will provide the basis to review the budget profile.
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#

Actual Spend 
as at 

31/12/2022

Budget 
2022/23

Project 
Slippage/ 

Acceleration

Revised 
Budget 

2022/23

Probable 
Out-turn 
2022/23

Overspend/ 
(Underspend) 

Indicative 
Budget 

2023/24

Indicative 
Budget 

2024/25

Asset Name

General Fund Capital Improvements

Description

The Orkney Library & Archive

Budget Design 
Consultant

Contractor Tender Sum Contract 
Commencement

Target Contract 
Completion

Overall Value to date Probable Outturn

£172,500 HRI Munro 
Architecture Ltd

WRC Construction 
Ltd

£440,857 Aug-22 Mar-23 £333,603 £506,000

St Magnus Cathedral

Budget Design 
Consultant

Contractor Tender Sum Target Contract 
Commencement

Target Contract 
Completion

Overall Value to date Probable Outturn

£115,000 FLN Ltd
&

Ferrey & Mennim

Jul-21 Sep-21 £9,773 £115,000

Glaitness School

Budget Design 
Consultant

Contractor Tender Sum Target Contract 
Commencement

Contract 
Completion

Overall Value to date Probable Outturn

£140,000 HRI Munro 
Architecture Ltd

Summer 2022 £140,000

Stromness Academy Ph 5

Budget Design 
Consultant

Contractor Tender Sum Target Design 
Commencement

Target Contract 
Completion

Overall Value to date Probable Outturn

£432,100 Summer 2023 Autumn 2023

Stromness Academy Ph 6

Budget Design 
Consultant

Contractor Tender Sum Target Design 
Commencement

Target Contract 
Completion

Overall Value to date Probable Outturn

£104,650 Summer 2023 Autumn 2025

£472,400

£0

£0

Committee Update: Project has been procured, however the project came in in excess of the budget. The scope of the works has increased from the 
original proposal, with more works required to increase the air tightness and the thermal efficiency of the building, however the bulk of the cost increases 
has come from the increase in materials price, especially the LED fittings. A spend to save exercise was undertaken to review the project and costs are 
now anticipated to be £506,000. The works that are being undertaken will allow for a renewable heat source to replace the aging oil fired boilers. It was 
anticipated that the expenditure would be phased over two financial years, however works commenced on site in August 2022 and the contractor is 
progressing well, therefore the project is likely to be completed well in advance of schedule and will be completed this financial year.  The overspend has 
been discussed with Finance and it has been agreed that if required the 2023/24 budget can be accelerated to mitigate an overspend on the general 
fund improvement programme.

£10,000 £0

£299,900 £0

Committee Update: Design works are nearing completion with the final listed building consent issue to be resolved and an application submitted, 
however there have been complications with completing the design in order to comply with current regulations and legislation relating to air supplies for 
boilers. Work is ongoing to resolve this problem, however this will affect both listed building consent and project progress. The revised date for the 
procurement is now Spring 2023 which will move the construction works to Summer of 2023.

£95,200Boiler and flue improvement and upgrading works, comprising new high efficiency oil boiler and balanced flue - The existing boiler is reaching the 
end of its operational life and requires to be replaced. The proposal is to replace the current boiler with a new high efficiency oil boiler. The works will 
involve alterations to the existing flue and will require to have necessary.

£2,795 £105,200 (£95,200) £10,000

£172,5009 Improve Thermal efficiency by reducing heat loss through roof. Inset lights that penetrate top floor suspended ceiling to be replaced with surface 
mounted LED fittings, there will be a new plasterboard ceiling to reduce air infiltration and installation of additional loft insulation. This will minimise air 
infiltration through the perforated plasterboard and through insulation. 
Lighting - design complete. Installation works to be phased and tied in with insulation works. 
Insulation works - design completed. Initial phasing plan agreed with users.  Both projects to dovetail as they are related and focus on delivering energy 
efficiency savings. There is ongoing liaison with library staff to ensure that the minimum disruption is caused while implementing the works. 
Works are proposed to be developed over 2 years to allow for the best use of the spaces and minimise disruption.

£312,364 £122,400 £50,100

11 Alterations to primary areas - Special needs accommodation alterations to meet user requirements.   Project planning revised to suit the completion of 
the Nursery project. Design included within the nursery works and will be included in the tender documents to achieve economies of scale. Works now 
proposed for Financial year 2022/23 with the works forecast to commence in summer 2022 

£0 £140,000 (£140,000)

10

£10,000 (£700)

£0£0

£0£421,400

£0 £0 £0

Committee Update: Works are included within Nursery Extension contract noted below.

12 Phase 5 thermal upgrade comprising new roof cladding, gutters, fascia's, soffits, downpipes, roof windows, doors and windows to enhance property - To 
be developed

£0 £33,800 (£23,100)

Committee Update: The design to be developed for the remaining 3 phases at Stromness Academy external wall insulation with the construction works 
phased over the following two financial years.

13 Phase 6 thermal upgrade comprising new roof cladding, gutters, fascia's, soffits, downpipes, roof windows, doors and windows to enhance property - To 
be developed

£0 £4,600 £0 £50

£10,700

£100,000£0£4,600 £4,650

Page 4 of 20 - General Fund Capital Improvements



#

Actual Spend 
as at 

31/12/2022

Budget 
2022/23

Project 
Slippage/ 

Acceleration

Revised 
Budget 

2022/23

Probable 
Out-turn 
2022/23

Overspend/ 
(Underspend) 

Indicative 
Budget 

2023/24

Indicative 
Budget 

2024/25

Asset Name

General Fund Capital Improvements

Description

Committee Update: The design to be developed for the remaining 3 phases at Stromness Academy external Wall Insulation with the construction works 
phased over the following two financial years.
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#

Actual Spend 
as at 

31/12/2022

Budget 
2022/23

Project 
Slippage/ 

Acceleration

Revised 
Budget 

2022/23

Probable 
Out-turn 
2022/23

Overspend/ 
(Underspend) 

Indicative 
Budget 

2023/24

Indicative 
Budget 

2024/25

Asset Name

General Fund Capital Improvements

Description

Stromness Academy Ph 7

Budget Design 
Consultant

Contractor Tender Sum Target Design 
Commencement

Target Contract 
Completion

Overall Value to date Probable Outturn

£192,050 Summer 2023 Autumn 2025

Orphir Primary School £0 £10,000 (£10,000) £0 £0 £0 £10,000 £0

Budget Design 
Consultant

Contractor Tender Sum Target Contract 
Commencement

Contract 
Completion

Overall Value to date

£460,000 Autumn 2021 Summer 2023 £0

Ophir Primary School £0 £0 £0 £0 £0 £0 £0 £0

Budget Design 
Consultant

Contractor Tender Sum Target Contract 
Commencement

Contract 
Completion

Overall Value to date

£92,000 FLN Ltd Summer 2022 £1,400
Orphir Primary school

Budget Design 
Consultant

Contractor Tender Sum Target Contract
Commencement

Contract 
Completion

Overall Value to date Probable Outturn

£552,000 HRI Munro 
Architecture Ltd

2024/25 2024/25 £1,723 £552,000

Pickaquoy Centre & playing 
fields

Budget Design 
Consultant

Contractor Tender Sum Target Contract 
Commencement

Target Contract 
Completion

Overall Value to date Probable Outturn

£195,500 OIC - D&I Property Jun-23 Aug-23 £2,000 £195,500

Contingency £0 £79,400 (£79,400) £0 £0 £0 £0 £0

£674,569 £805,400 (£193,600) £611,800 £975,236 £363,436 £1,474,600 £1,185,784

Projects added 
during year

Projects added 
during year

OIC Depot - Workshop and 
Office (H88)

Budget Design 
Consultant

Contractor Tender Sum Contract 
Commencement

Target Contract 
Completion

Overall Value to date Probable Outturn

£140,000 FLN Ltd E Fraser Electrical 
(Orkney) Ltd

£123,966 Aug-22 Oct-22 £38,000 £140,000

14 Phase 7 thermal upgrade comprising cladding doors and windows to enhance property - To be developed £0 £10,000 £0 £10,000 £5,000 (£5,000) £0£0

Committee Update: The design to be developed for the remaining 3 phases at Stromness Academy external Wall Insulation with the construction works 
phased over the following two financial years.

£0

Committee Update: Design works have commenced, however as noted in the St Margaret's Hope project above, design is under review to ensure the 
most effective insulation strategy can be found taking into account installation and running costs. Construction works are due to take place in 2025/26. 
As the project is in excess of £150k a Capital Project Appraisal (CPA) is required. A CPA will be submitted to Policy and Resources Committee in due 
course, once the design solution has been confirmed..

£10,000 (£10,000) £0 £0 £0 £10,000

15 Improve thermal performance of building:  Install external wall insulation to improve the thermal performance of the fabric;  Install new high 
performance doors and windows. Replace fascia's, soffits, gutters and downpipes. Design to commence during 2021/22 with works due on site in 
Financial Year 2023/24

Boiler and flue improvement works:  new high efficiency oil boiler, pressurisation unit and expansion vessel.  Design works for oil boiler solution 
substantially complete. Project under review to see if renewable solution can be adopted. Design options to be developed in financial year 2020/21. 
Provisional start date for the works on new heat source estimated for 2022/23 however this will be subject to review. Budget will also be reviewed once the 
final solution is known.

External wall insulation, Install external wall insulation to improve the thermal performance of the fabric;  Install new high performance doors and 
windows. Replace fascia's, soffits, gutters and downpipes
Boiler and flue improvement works,  new high efficiency oil boiler, pressurisation unit and expansion vessel. 
External wall insulation - Design to commence during 2021/22 with works due on site in Financial Year 2023/24
Boiler and flue improvement works - Design works for oil boiler solution substantially complete. Project under review to see if renewable solution can be 
adopted. Design options to be developed in financial year 2020/21. Provisional start date for the works on new heat source estimated for 2022/23 however 
this will be subject to review. Budget will also be reviewed once the final solution is known.

£0

£129,600

16 Running track re-coating and line painting - Initial feedback from staff and users suggest that the track may require extensive works, possible 
replacement. 

£0 £0 £0 £0

£0

£195,000

£140,000 £10,400

£0

Committee Update - Initial survey works undertaken during 2020/21. Track upgrading works were due to be in summer 2022, however with the delay to 
the International Island Games to 2025 a review of programme was carried out, and in discussion with Pickaquoy Centre and the track suppliers the 
works are now scheduled for summer 2023. Costs incurred relate to the survey works undertaken.

Committee Update; Contingency to be utilised to develop future projects once resource identified to develop the required projects.

Totals

Projects added during year Projects added during year

£0 £0

£017 Fire Safety Works - Existing Fire alarm and Emergency lighting failing and require to be replaced to meet current legislation requirements £38,000 £0 £129,600
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#

Actual Spend 
as at 

31/12/2022

Budget 
2022/23

Project 
Slippage/ 

Acceleration

Revised 
Budget 

2022/23

Probable 
Out-turn 
2022/23

Overspend/ 
(Underspend) 

Indicative 
Budget 

2023/24

Indicative 
Budget 

2024/25

Asset Name

General Fund Capital Improvements

Description

£38,000 £0 £129,600 £129,600 £140,000 £10,400 £0 £0

Committee Update - Following a fire risk assessment of the OIC Depot the existing fire alarm and emergency lighting systems were found to be at the 
end of their operational life and therefore required to be replaced. The works have been procured and E Fraser Electrical (Orkney) Ltd started the works 
in August. 2022 and are progressing well. 

Totals
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#

Actual Spend 
as at 

31/12/2022

Budget 
2022/23

Project 
Slippage/ 

Acceleration

Revised 
Budget 

2022/23

Probable 
Out-turn 
2022/23

Overspend/ 
(Underspend) 

Indicative 
Budget 

2023/24

Indicative 
Budget 

2024/25

Asset Name

General Fund Capital Improvements

Description

Retention Due 
  Smiddybrae £0 £0 £0 £0 £0 £0 £0 £0

Budget Design 
Consultant

Contractor Tender Sum Contract 
Commencement

Contract 
Completion

Overall Value to date

£180,000 OIC - D&I Property ATB Drilling Ltd £171,073 Mar-19 May-19 £175,909

Smiddybrae £0 £0 £0 £0 £0 £0 £0 £0

Budget Design 
Consultant

Contractor Tender Sum Contract 
Commencement

Contract 
Completion

Overall Value to date

£76,600 OIC - D&I Property ATB Drilling Ltd £73,936 Sep-19 Oct-19 £70,239

Smiddybrae £0 £0 £0 £0 £0 £0 £0 £0

Budget Design 
Consultant

Contractor Tender Sum Contract 
Commencement

Target
Completion

Overall Value to date

£544,700 OIC - D&I Property S R Paterson Ltd £507,262 Nov-19 May-20 £412,675

Smiddybrae

Budget Design 
Consultant

Contractor Tender Sum Contract 
Commencement

Target Contract 
Completion

Overall Value to date Probable Outturn

£801,300 OIC - D&I Property S R Paterson Ltd £177,814 Mar-19 Dec-20 £794,506 £801,300

Stromness Academy Ph3

Budget Design 
Consultant

Contractor Tender Sum Contract 
Commencement

Target Contract 
Completion

Overall Value to date Probable Outturn

£315,000 OIC - D&I Property R Clouston Ltd £267,814 Aug-20 Mar-21 £280,529 £295,000

Stromness Academy Ph4

Budget Design 
Consultant

Contractor Tender Sum Contract 
Commencement

Target Contract 
Completion

Overall Value to date Probable Outturn

£151,000 OIC - D&I Property R Clouston Ltd £104,759 Aug-20 Mar-21 £109,255 £115,000

Retention Due During Coming Year Retention Due During Coming Year Retention Due 

18

Ground Source Heat Pump installation, complete with new ground array, associated groundworks and new boiler house - Proposals submitted to 
Policy & Resources Committee on 27 November 2018, which was subsequently approved. The project has been broken down into three phases
1. Borehole works completed May 2019.  
2. The interconnecting groundworks completed October 2019.
3. Plantroom and heat pump installation has been procured at £507,261.65, is on site but the original planned completion date of May 2020 was delayed 
due to COVID 19. This has been further delayed due to difficulty in obtaining materials and also the reluctance of commissioning engineers to travel due to 
the lock down restrictions. 

(£17,001)

Borehole installation - Works complete Final Account agreed, final retention to be released in financial year 2020/21. 

Groundworks for connecting boreholes to heat pumps - work complete, Final Account agreed, final Retention to be release in financial year 2020/21

Ground Source Heat Pump installation - Boiler house and installation of Ground Source Heat Pumps 

£0

£0

Committee Update; Project Completed; Defect Period completed in May 2022. Final Defects completed in November 2022. Making good defects 
certificate and final valuation certificate to be issued in the next reporting period. The negative figure relates to accrual for retention monies that will be 
processed in the next reporting period.

20 Phase 4 thermal upgrade comprising new roof cladding, gutters, fascia's, soffits, downpipes, roof windows, doors and windows to enhance property. This 
phase relates to the Technical block at the Stromness Academy.

(£2,507) £0 £0

£0 £0

Committee Update: 
Borehole works completed May 2019.
Interconnecting groundworks complete Oct 2019. 
Plantroom and heat pump installation - Ground Source Heat pumps are installed and operational for heating, however there are issues with providing hot 
water via the renewable heat source that has led to delays in final completion and commissioning. The final solution has been installed and final 
commissioning of the installation is currently underway. The Overall Spend to date costs includes contractors sums, statutory approval costs and 
professional fees. Overall project will be within the approved budget of £801k. The negative figure relates to accrual for works undertaken in 2021/22 and 
not yet invoiced.

£0 £0 £0 £0

Committee Update; Project Completed; Defect Period completed in May 2022. Final Defects completed in November 2022. Making good defects 
certificate and final valuation certificate to be issued in the next reporting period. The negative figure relates to accrual for retention monies that will be 
processed in the next reporting period.

£019 Phase 3 thermal upgrade comprising new roof cladding, gutters, fascia's, soffits, downpipes, roof windows, doors and windows to enhance property. This 
phase relates to the Science block at Stromness Academy. 

(£6,684) £0 £0 £0

£0 £0

£0 £0

£0 £0 £0
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#

Actual Spend 
as at 

31/12/2022

Budget 
2022/23

Project 
Slippage/ 

Acceleration

Revised 
Budget 

2022/23

Probable 
Out-turn 
2022/23

Overspend/ 
(Underspend) 

Indicative 
Budget 

2023/24

Indicative 
Budget 

2024/25

Asset Name

General Fund Capital Improvements

Description

Pickaquoy Centre & Playing 
Fields

Budget Design 
Consultant

Contractor Tender Sum contract 
Commencement

Target Contract 
Completion

Overall Value to date Probable Outturn

£300,000 FLN Ltd RS Merriman Ltd £272,799 Mar-21 Jul-21 £255,676 £270,000

Pickaquoy Centre & Playing 
Fields

Budget Design 
Consultant

Contractor Tender Sum Contract 
Commencement

Target Contract 
Completion

Overall Value to date Probable Outturn

£138,000 FLN RS Merriman Ltd £174,165 Summer 21 Dec-21 £158,087 £190,000

(£26,191) £0 £64,000 £64,000 £64,000 £0 £0 £0

£686,378 £805,400 £0 £805,400 £1,179,236 £373,836 £1,474,600 £1,185,784

21 Replace internal lighting, car park lighting and running track lighting with new LED fittings - Mechanical and Electrical consultants FLN Ltd have been 
commissioned and the design. Contract documents went out to tender in January 2021, however tender prices received were in exceeds of the project 
budget. It is proposed to review the designs and replace the fittings in areas where the greatest reduction of running costs can be achieved, such as the 
track, main hall and corridor areas. Offices and other low use areas to be reviewed in the future.

£0 £0 £39,000 £39,000

£0

Committee Update: Project 95% complete in Financial Year 2021/22, issues obtain operational controls for some areas caused delays; Project 
sustainably with some final commissioning and snagging to complete. Overspend covered by underspend on internal lighting Phase 1.

Totals

£0

Committee Update: Project 95% complete in Financial Year 2021/22, issues obtain operational controls for some areas caused delays; Project 
sustainably with some final commissioning and snagging to complete. Project compete led within budget; underspend will cover overspend in Phase 2 of 
the internal re-lighting.

22 Upgrade Internal lighting to remaining areas (Phase 2) - Replacement lighting to remaining spaces within Pickaquoy Centre. £0 £0 £25,000

£39,000 £0 £0 £0

Total General Fund

£25,000 £25,000 £0
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#

Actual Spend 
as at 

31/12/2022

Budget 
2022/23

Project 
Slippage/ 

Acceleration

Revised 
Budget 

2022/23

Probable 
Out-turn 
2022/23

Overspend/ 
(Underspend) 

Indicative 
Budget 

2023/24

Indicative 
Budget 

2024/25

Asset Name

General Fund Capital Improvements

Description

Early Learning & Childcare

Glaitness Primary School

Budget Design 
Consultant

Contractor Tender Sum Contract 
Commencement

Contract 
Completion

Overall Value to date Probable Outturn

£1,788,300 HRI Munro 
Architecture Ltd

Orkney Builders 
(Contractors) Ltd

£1,583,692 Jun-21 Aug-22 £1,792,358 £1,847,016

£566,035 £952,000 (£700,000) £252,000 £948,292 £696,292 £0 £0

Additional Income Additional Income

Inc 1 Early Learning & Childcare £0 £0 £0 £0 £0 £0 £0 £0

Inc 2 Early Learning & Childcare £0 (£49,000) £0 (£49,000) (£49,000) £0 £0 £0

Inc 3 Early Learning & Childcare £0 (£203,000) £0 (£203,000) (£203,000) £0 £0 £0

Nursery projects Nursery Projects
Nursery Projects Nursery Projects

This project is part of the Governments Early Years and Child Care plan and the implementation of 1140 hours.  Projects are complete at Burray, Papa 
Westray, Westray, Eday, Shapinsay and Papdale  Nurseries. Larger projects being developed for Dounby.

23 Extension and internal upgrade. New extension along with internal alterations to some of the existing areas to provide nursery accommodation for 88 
nursery children. Construction works to be undertaken in 3 phases, with Phase 1 (internal alterations to existing building) due to be complete to allow 
utilisation before January 22. Phase 2 (new extension ) will start at the same time as phase 1 and will take around 12 months to complete. Phase 3 (final 
internal alterations) will follow and is due to be complete by the of the school summer holidays in August 2022.

£566,035 £952,000 (£700,000)

Total  Early Learning & Childcare

Grant Income/ Budget Additions Additional Income

£252,000 £0

Committee Update: Project commenced on site at the beginning of the summer holidays 2021 in accordance with agreed programme. Project was split 
into phases to suit operational needs with phase 1 (internal alterations) complete in mid December 2021, operational in January 2022. Phase 2 (New 
Extension) was completed in late June 2022 and Phase 3 (alterations to existing nursery area) was completed in August 2022. Project is now complete 
and operational, ahead of programme schedule. Overspend in current year due to delays earlier in the project. Defects period due to be completed in 
August 2023. The construction works are within the overall budget, however expenditure this financial year is in excess of budgets due to re-profiling 
issues. The overspend on the is in relation to professional fees which are in excess of the budget figure, however the overall fee cost is within the 15% 
target cost for the construction works.

Grant income - Early Learning and Childcare allocation in respect of nursery works - Grant to be drawn down as expenditure incurred, and in 
accordance with grant conditions. 

£948,292 £696,292 £0

Additional budget from RRR fund to cover additional Glaitness costs

Budget to be slipped from 20/21 to 2021/22 and 2022/23
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#

Budget 2022/23 Budget 2023/24 Budget 2024/25
Asset Name

£0.00 £0 £0

Budget Design 
Consultant

Contractor Tender Sum Target Contract 
Commencement

Target Contract 
Completion

Overall Value to date

2 Contingency £118,400 £118,400 £0

General Fund Capital Improvements

Description

1

Committee Update - No projects due in Financial Year 2022/23

Contact Officer- Ian Rushbrook Extn 2713

Strategic Reserve Fund Capital 11



#

#

Plant & Vehicle Replacement Programme

Revised 
Capital 
Budget 
2022/23

Gritter - Iveco Dedicated 18 tonne £194,000 £0 £194,000 £194,000 £194,000 £0 This vehicle was carried forward from the 2021/22 budget and was delivered on the 
16/05/22. 

Minibus - Renault Master £0 £43,972 £63,000 £63,000 £0 (£63,000) This vehicle was retendered as part of the 2022/23 PVRS programme after 
agreement from the Asset Management Sub Committee on the 01/02/22. The first 
retender failed as the submission did not meet the required internal height 
requirement. The tender was reissued and an order was raised on the 05.12.22 to 
Gowrings. It is expected that this vehicle will be delivered in May 2023 and not by the 
close of the financial year. 

Van - Ford Transit £0 £22,340 £23,000 £23,000 £0 (£23,000) This vehicle was carried over from 2021/22 programme. The van was ordered on 
purchase order WP010331 from AM Phillip on the 11/07/22 however due to global 
market conditions for the supply of vehicles it is expected that this vehicle will only be 
delivered in May 2023. 

Gritter Mercedes 1824 Axor/Epoke Sirius £194,000 £0 £194,000 £194,000 £194,000 £0 This vehicle was carried forward from the 2021/22 budget and was delivered on the 
16/05/22. 

Van - Renault Kangoo Electric £0 £0 £22,868 £0 £0 £0 Ordered from Toyota on the 9/12/21 on WP010065 it was originally anticipated that 
this would need carried forward from the 2021/22 programme however the vehicle 
was delivered on the 18/03/22. As a result the Capital budget for 2022/23 was 
reduced by £22,868 by Finance. (See the attached email). 

Mini Digger Kubota KX61.3 £47,850 £0 £45,000 £45,000 £47,850 £2,850 The digger was carried forward from the 21/22 programme. Ordered from Balgownie 
Equipment on the 15/03/22 under PO WP10183, it was delivered on the 19/05/22.

Mower - Verge Cutter Spearhead Excel 504 £0 £16,000 £16,000 £16,000 £16,000 £0 This mower was carried forward from the 21/22 programme. It was ordered on 
WP10125 from MLM engineering on the 26/01/22 with delivery now expected in the 
first quarter of 2023 due to delays in the supply of manufacturing components 

Mower - Verge Cutter Spearhead Twigga £0 £16,000 £16,000 £16,000 £16,000 £0 As above mower was carried forward from the 21/22 programme, ordered on 
WP10125 from MLM engineering on the 26/01/22 and has an anticipated delivery 
date of the first quarter of 2023 due to delays in manufacturing components. 

Volkswagen Caddy Diesel Van £0 £0 £22,868 £0 £0 £0 Ordered from Toyota on the 9/12/21 on WP010065 it was originally anticipated that 
this would need carried forward from the 2021/22 programme however the vehicle 
was delivered on the 18/03/22. As a result the Capital budget for 2022/23 was 
reduced by £22,868 by Finance. (See the attached email) 

Volkswagen Caddy Diesel Van £0 £0 £22,868 £0 £0 £0 Ordered with above on WP010065 this van too was delivered on the 18/03/22 ahead 
of schedule. As a result the Capital budget for 2022/23 was reduced by £22,868 by 
Finance. (See the attached email). 

NC HT1.0 1T Dumper £0 £22,145 £26,000 £26,000 £22,145 (£3,855) An approved carry over from the 2021/22 programme, the specification for the dumper 
was sent to procurement for issue on the 23/05/22. This was scored and awarded to 
Lloyd on the 25/08/22. The purchase order was issued on the 06/09/22 and delivery is 
expected in February 2023 

Volkswagen Caddy Diesel Van £0 £23,719 £23,000 £23,000 £23,719 £719 This vehicle is to be replaced with an electric van. Tenders were returned on the 
14/07/22 and evaluated on the 26/08/22. The tender was awarded to Parks Toyota 
Inverness on purchase order WP10405 on the 06/09/22. Delivery is expected to be 
made in February 2023. 

Volkswagen Diesel Caddy Van £0 £19,690 £23,000 £23,000 £0 (£23,000) This van was carried forward from the 2021/22 programme and was ordered from AM 
Phillip on purchase order WP010332 on the 11/07/22. Unfortunately due to Global 
Market conditions it is not expected that this vehicle will be delivered before the end of 
the financial year. Note, at Client's request, this vehicle is diesel.

Actual 
Expenditure as 

at 31/12/2022

Committed 
Spend as at 

31/12/2022

Capital 
Budget 
2022/23

Overspend/  
(Underspend) Purchase Status/Update

Probable 
Outturn 
2022/23

Planned purchases as approved at AM Sub 1 February 2022
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#

#

Plant & Vehicle Replacement Programme

Revised 
Capital 
Budget 
2022/23

Actual 
Expenditure as 

at 31/12/2022

Committed 
Spend as at 

31/12/2022

Capital 
Budget 
2022/23

Overspend/  
(Underspend) Purchase Status/Update

Probable 
Outturn 
2022/23

         
Volkswagen Sharan £0 £25,518 £30,000 £30,000 £25,518 (£4,482) This e-car was carried forward from the 2021/22 programme and has been ordered on 

purchase order WP010336 from Parks of Hamilton (Towerhead Garage). Delivery is 
anticipated during February 2023. 

VW Transporter Minibus (9 Seats) £0 £30,380 £35,000 £35,000 £0 (£35,000) Carried forward from the 2021/22 programme this minibus was ordered from AM 
Phillip on purchase order WP10320 on the 01/07/22. Due to global market conditions 
however it is not anticipated that it will be delivered before the end of the 2022/23 
financial year. 

Tractor - New Holland TD5.85 4WD £64,750 £0 £65,000 £65,000 £64,750 (£250) This tractor was ordered from Robertsons Orkney on the 24/05/22 on purchase order 
WP10273.This tractor was delivered on the 8th of December

Tractor Additional due to change of work patterns £64,750 £0 £65,000 £65,000 £64,750 (£250) As above, this tractor was ordered from Robertsons Orkney on the 24/05/22 on 
purchase order WP10273. This tractor was delivered on the 8th of December 

Skid Steer - New Holland L225 £0 £50,269 £45,000 £45,000 £0 (£45,000) Following a failed first tender attempt , this was retendered and the supply of the 
skidsteer was awarded to Robertsons ( Orkney Ltd) on the 29/11/22 on purchase 
order WP010530 it is expected that the machine will not be delivered prior to the end 
of the financial year end. 

Tractor £64,750 £0 £65,000 £65,000 £64,750 (£250) This tractor was ordered from Robertsons Orkney on the 24/05/22 on purchase order 
WP10273. This tractor was delivered on the 8th of December 
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#

#

Plant & Vehicle Replacement Programme

Revised 
Capital 
Budget 
2022/23

Actual 
Expenditure as 

at 31/12/2022

Committed 
Spend as at 

31/12/2022

Capital 
Budget 
2022/23

Overspend/  
(Underspend) Purchase Status/Update

Probable 
Outturn 
2022/23

         
Van - Volkswagen Caddy Diesel £0 £23,719 £23,000 £23,000 £23,719 £719 This vehicle is to be replaced an with electric van. Tenders were returned on the 

14/07/22 and evaluated on the 26/08/22. Tender was awarded to Parks Toyota 
Inverness. On purchase order WP10405 on the 06.09.22. Delivery is expected to be 
made in February 2023. 

Van - Volkswagen Caddy Diesel £0 £23,719 £23,000 £23,000 £23,719 £719 This vehicle is to be replaced an with electric van. Tenders were returned on the 
14/07/22 and evaluated on the 26/08/22. Tender was awarded to Parks Toyota 
Inverness. On purchase order WP10405 on the 06.09.22. Delivery is expected to be 
made in February 2023. 

Hotbox - Proteus Demountable HL5 £0 £0 £18,096 £18,100 £0 (£18,100) The Roads Service has agreed that replacement of this hotbox will be deferred into 
the 2023/24 programme.

Pickup - Renault Master Tipper c/w Tail Lift 3.5T £0 £0 £36,000 £36,000 £0 (£36,000) This procurement of this pick-up is no longer required as it has been replaced by 
SV21 BYK, a pick up previously with Leisure Services, which was under utilised due 
to operational changes within that department. The vehicle has been transferred to 
The Roads Service.               

Pickup - Renault Master Tipper c/w Tail Lift 3.5T £0 £42,995 £36,000 £36,000 £42,995 £6,995 Ordered on the 23/07/22 from AM Phillips, the supplier has advised that the vehicle 
will be delivered by January 2023

Mower Verge Cutter - Shelbourne Reynolds PB450 £0 £0 £16,000 £16,000 £0 (£16,000) The purchase of this mower has been temporarily paused to allow an operational 
review of the two similar mowers anticipated in August and since delayed to the first 
quarter of 2023 it is unlikely that this machine will be ordered this financial year. 

Lorry - DAF FA LF45.180 HL5 Hooklift £0 £109,720 £103,000 £103,000 £0 (£103,000) This truck was ordered on WP010333 from AM Phillip on the 12/07/22. Unfortunately 
due to the global market conditions relating to the supply of this type of vehicle it is not 
scheduled for delivered until September 2023 

Dustcart Mercedes-Benz Econic 1829 LL £219,697 £0 £215,000 £215,000 £219,697 £4,697 The Dustcart was ordered on PO010250 from Dennis Eagle on the 06/05/22 this 
vehicle was delivered on the 5th December 2022

HL5 High Sided Skip £0 £7,651 £7,100 £7,100 £7,651 £551 Specification sent to Procurement for issue on the 30.09.22. Ordered on the 29/11/22 
on puchase order WP010531 from Skip Units delivery due in January 2023

HL5 High Sided Skip £0 £7,651 £7,100 £7,100 £7,651 £551 Specification sent to Procurement for issue on the 30.09.22. Ordered on the 29/11/22 
on puchase order WP010531 from Skip Units delivery due in January 2023

HL5 High Sided Skip £0 £7,651 £7,100 £7,100 £7,651 £551 Specification sent to Procurement for issue on the 30.09.22. Ordered on the 29/11/22 
on puchase order WP010531 from Skip Units delivery due in January 2023

Pickup - Iveco Daily 45C15 Tipper 5.2T £0 £46,775 £43,000 £43,000 £0 (£43,000) Ordered from AM Phillip Truck Tech on the 23/07/22. Due to global market conditions 
however it is not anticipated that the pick up will be delivered prior to the end of the 
financial year in March 2023. 

Loadall - JCB £100,050 £0 £80,000 £82,600 £100,050 £17,450 Plant ordered on PO WP10299 from Balgownie on the 14/06/22. This vehicle was 
delivered to us on the 26/08/22 

Weighbridge - Equipment Weightron £0 £0 £42,000 £42,000 £42,000 £0 Received specification from waste services on the 05/10/22 to be issued to 
procurement for tender. Waste Services Manager has advised that this will be 
installed before March 2023 

Isuzu Fire Tender £0 £64,211 £57,000 £57,000 £64,211 £7,211 Ordered on PO WP10319 from Terberg DTS on the 29/06/22, delivery of this fire 
tender is expected by January 2023.

Minibus -  Mercedes-Benz - Disabled Access £0 £101,579 £90,000 £90,000 £101,579 £11,579 Order was issued on the 06/09/22 initially with a delivery period of 36 weeks, however 
the manufacturer has now advised that a chassis has become available and the 
vehicle will be delivers by the end of February 2023.

Additional Purchases in 2022/23 (Accelerated From Indicative 2023-2025 Programme)
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HL5 High sided Skip £0 £6,311 £0 £0 £6,311 £6,311 Additional item accelerated from 2023 /24 PVRS which was approved at the Asset 

Management Sub-Committee on the 1st February 2022. The specification was sent to 
procurement for issue on the 30/09/22.  Ordered on the 29.11.22 on purchase order 
WP010531 from Skip units and delivery is due in January 2023 

HL5 High sided Skip £0 £6,311 £0 £0 £6,311 £6,311 Additional item accelerated from 2023 /24 PVRS which was approved at the Asset 
Management Sub-Committee on the 1st February 2022. The specification was sent to 
procurement for issue on the 30/09/22.  Ordered on the 29.11.22 on purchase order 
WP010531 from Skip units and delivery is due in January 2023 

HL5 High sided Skip £0 £5,921 £0 £0 £5,921 £5,921 Additional item accelerated from 2023 /24 PVRS which was approved at the Asset 
Management Sub-Committee on the 1st February 2022. The specification was sent to 
procurement for issue on the 30/09/22.  Ordered on the 29.11.22 on purchase order 
WP010531 from Skip units and delivery is due in January 2023 

HL5 High sided Skip £0 £7,256 £0 £0 £7,256 £7,256 Additional item accelerated from 2023 /24 PVRS which was approved at the Asset 
Management Sub-Committee on the 1st February 2022. The specification was sent to 
procurement for issue on the 30/09/22.  Ordered on the 29.11.22 on purchase order 
WP010531 from Skip units and delivery is due in January 2023 

Compressor £0 £9,922 £0 £0 £9,922 £9,922 Additional item accelerated from 2023 / 24 PVRS which was approved at the Asset 
Management Sub-Committee on the 1st February 2022. Ordered on WP010484 from 
Kerr Compressors on the 28.10.22 and delivered to us on the 29.11.22 .The 
compressor was installed on the 13.12.22

Additional Purchases in 2022/23 (Not included in Indicative 2023-2025 Programme)
Vehicle Lift £8,643 £0 £0 £0 £8,645 £8,645 Carried forward from the 2021/22 approved programme. This was not included in the 

approved 2022.23 programme as officers were only made aware of delivery delays 
after the Asset Management Sub-Committee meeting of 01/02/2022.  Ordered on the 
14/09/21 from Stertil Koni with lift installed in May 2022.

GENERAL FUND £958,490 £741,429 £1,800,000 £1,734,000 £1,418,773 (£315,227)

VW Van £0 £27,510 £25,000 £25,000 £27,510 £2,510 A carry over from the 2021/22 budget, an award was made to AM Phillip on the 
08/09/22. Professor of Archaeology at Orkney College has confirmed that additional 
budget overspend was in place to cover additional spend. Delivery is expected in 
March 2023. 

Ford Minibus £0 £0 £35,000 £35,000 £0 (£35,000) Another 2021/22 carry over awaiting an instruction from Orkney College. On the 
23/07/22 they indicated that their preference was to seek the procurement of a second-
hand vehicle. This matter is being discussed with the Procurement team who are 
reviewing the criteria to allow the purchase of second-hand vehicles. 

Isuzu D-Max 2.5TD 4x4 Double Cab Pickup £0 £0 £30,000 £30,000 £30,000 £0 The specification was issued to procurement for a new pick up on the 01/09/22 and 
sent to local suppliers none of which responded to supply the vehicle. The 
specification has now been reissued via the TPPL Framework and the date for 
submissions closes on the 31/10/22.  (Note: the vehicle this replacement is for, was 
written off in an accident June 2022 and the insurance claim has been settled). The 
tenders were returned and it was evaluated by the Fleet Manager on the 02/12/22 
awaiting available date for a consensus meeting with the Orkney College. 

£0 £27,510 £90,000 £90,000 £57,510 (£32,490)

Orkney College

Trading Service Purchases - Funded by The Service
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HL5 Closed Skip Full Height £0 £0 £7,000 £7,000 £0 (£7,000) A carry over from the 2021/22 budget which is awaiting advice from Marine services 

as to whether they want to continue with replacement 
HL5 Closed Skip Full Height £0 £7,000 £7,000 £0 (£7,000) As above, 2021/22 carry over where instruction is awaited from Marine services.
Peugeot Boxer Pick-up £0 £55,595 £36,000 £36,000 £55,595 £19,595 This vehicle is a carry over from the 2021/22 budget, though at the Client's request it 

was ordered on 25/06/22 from AM Phillip with the addition of a small crane which will 
result in an increased cost. The Deputy Harbour Master Strategy and Support and the 
Assistant Marine Superintendent have confirmed that they have the additional budget 
in place to cover the costs. The Supplier has advised that this vehicle should be 
delivered to us in January 2023

Peugeot Van £0 £24,718 £23,000 £23,000 £24,718 £1,718 A carry over from last Financial Year, this van was ordered from Snows Peugeot 
Southampton on 18/05/22 on purchase order number WP10264.  The Deputy Harbour 
Master Strategy and Support has confirmed that they have the budget in place for this 
purchase.  Vehicle delivered 21/12/22.

Forklift Electric 2.5T £0 £39,950 £55,000 £55,000 £0 (£55,000) A carry over from 2021/22, this has been ordered from Groundwater Forklift Trucks 
on the 04/10/22 with a delivery time of 50 - 52 weeks . The Deputy Harbour Master 
Strategy and Support has confirmed that the budget is in place for this forklift.

Land Rover Defender £0 £0 £35,000 £35,000 £0 (£35,000) Awaiting advice from Marine services if they require to continue with replacement.
Additional Purchases in 2022/23 Marine Services
Forklift 3.5T (additional) £0 £0 £0 £0 £0 £0 Tenders for this forklift were evaluated on the 14/7/22 with all three submissions 

failing on the specified towing capacity over the forklift toes. The tender has been  
reissued and bids are due to be received ready for evaluation on the 10.10.22. Deputy 
Harbour Master Strategy and Support has confirmed that they have the budget of 
£55,000 in place for this purchase. The value of this vehicle was not included in the 
2022/23 replacement programme approved by the Asset Management Sub 
Committee on the 01/02/22. The tenders were evaluated on the 15th of November 
and clarification on the specification submitted is still to be confirmed as at the 12th 
December. Given the indicated lead times for delivery it is not expected that this 
vehicle will be delivered by the end of the financial year. 

Forklift 3.5T (additional) £0 £0 £0 £0 £0 £0 As above tenders for this forklift were evaluated on the 14/7/22 with all three 
submissions failing on the specified towing capacity over the forklift toes. The tender 
has been  reissued and bids are due to be received ready for evaluation on the 
10.10.22. Deputy Harbour Master Strategy and Support has confirmed that they have 
the budget of £55,000 in place for this purchase. The value of this vehicle was not 
included in the 2022/23 replacement programme approved by the Asset Management 
Sub Committee on the 01/02/22. The tenders were evaluated on the 15th of 
November and clarification on the specification submitted is still to be confirmed as at 
the 12th December. Given the indicated lead times for delivery it is not expected that 
this vehicle will be delivered by the end of the financial year. 

Peugeot Van £0 £30,033 £0 £0 £30,033 £30,033 This vehicle was originally included on the 2020/21 PVR programme, however the 
vehicle was not procured. It has since been ordered from Snows Peugeot on the 
23/07/22 with delivery due now in March 2023. The value of this vehicle was not 
included in the 2022/23 replacement programme approved by the Asset Management 
Sub Committee on the 01/02/22.

Marine Services
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Nissan Electric Van £0 £26,324 £0 £0 £26,324 £26,324 As above, this van was originally included in the 2020/21 Programme, but was not 

purchased. It has subsequently been ordered from Snows Peugeot on the 23/07/22 
and is due for delivery in December 2022. Its value was also not included in the 
2022/23 replacement programme approved by the Asset Management Sub 
Committee in February 2022.

Second Hand Van £0 £0 £0 £0 £0 £0 The specification for a used van received no bid submissions by the closing date of 
the 29/06/22.The Deputy Harbour Master Strategy and Support has confirmed that 
they have the budget of £17,500 in place for this purchase. The specification was to 
be reissued but Procurement are reviewing the criteria to allow the purchase of 
second-hand vehicles. The value of this vehicle was not included in the 2022/23 
replacement programme approved by the Asset Management Sub Committee on the 
01/02/22. It is not expected that this van will be delivered by the end of the financial 
year. 

Second Hand Van £0 £0 £0 £0 £0 £0 Tendered with above, no bid submissions were received. The Deputy Harbour Master 
Strategy and Support has confirmed that they have the budget of £17,500 in place for 
this purchase. The specification was to be reissued but Procurement are reviewing 
the criteria to allow the purchase of second-hand vehicles.  The value of this vehicle 
was not included in the 2022/23 replacement programme approved by the Asset 
Management Sub Committee on the 01/02/22. It is not expected that this van will be 
delivered by the end of the financial year. 

Peugeot Van £0 £24,718 £0 £0 £24,717 £24,717 This is an additional van request which was ordered from Snows Peugeot 
Southampton on 18/05/22 on purchase order number WP10264.  The Deputy Harbour 
Master Strategy and Support has confirmed that they have the budget in place for this 
purchase. The value of this vehicle was not included in the 2022/23 replacement 
programme approved by the Asset Management Sub Committee on the 01/02/22. 
Vehicle delivered 21/12/22.

£0 £201,338 £163,000 £163,000 £161,387 (£1,613)

CAT 950H Loading Shovel N1A05035 £154,098 £0 £160,000 £160,000 £154,098 (£5,902) This loading Shovel was ordered from Balgownie Equipment on the 13/04/22 on 
purchase order number WP010221. This vehicle was delivered to us on the 19th of 
October 2022.

CAT 950H Loading Shovel N1A05032 £154,097 £0 £160,000 £160,000 £154,098 (£5,902) This loading Shovel was ordered from Balgownie Equipment on the 13/04/22 on 
purchase order number WP010221. This vehicle was delivered to us on the 19th of 
October 2022

Quarry Operations - Weighbridge £28,484 £0 £0 £0 £31,650 £31,650 Carried forward from 2021/22 programme. Delivery was not achieved by 31 March 
2022. The replacement weighbridge was installed in May 2022.

£336,679 £0 £320,000 £320,000 £339,846 £19,846

Additional Compact Tractor £0 £31,727 £0 £0 £31,727 £31,727 As requested by the Corporate Director Enterprise and Sustainable Regeneration  
purchased for Marine Services and is to be funded from the Islands Infrastructure 
budget. Ordered from Robertsons of Orkney on the 01/03/22 and we are still awaiting 
delivery it is expected by the end of the financial year. 

£0 £31,727 £0 £0 £31,727 £31,727

NON-GENERAL FUND £336,679 £260,575 £573,000 £573,000 £590,470 £17,470

Contact Officer - Interim Head of Infrastructure and Strategic Projects, 
Extension 2310 £1,295,169 £1,002,004 £2,373,000 £2,307,000 £2,009,243 (£297,757)

Additional Purchases in 2022/23

Funded by Islands Infrastructure Fund

Quarry Services
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Server Room Replacement £17,895 £20,000 £20,000 £0

Replacement of servers that are end-of-life. £20,534 £30,000 £30,000 £0

Replacement of Storage and Backup Infrastructure £0 £25,000 £25,000 £0

Wi-Fi Refresh £42,165 £50,000 £50,000 £0

Replacement of Network Switches £30,670 £35,000 £35,000 £0

Replacement of End User Devices (Corporate) £70,000 £70,000 £70,000 £0

Replacement of End User Devices (Schools) £55,440 £160,000 £160,000 £0

Failures and Emergency Replacements of Capital Equipment £427 £30,000 £30,000 £0

Contact Officer - ICT Services Manager, Extension 3007 £237,131 £420,000 £420,000 £0

Datacentre Replacements

Replacement of server and network room equipment including UPS (backup power), remote management, monitoring and access controls. New racking has been purchased and has arrived and 
been installed. New UPS equipment has also been procured - some has been delivered, waiting for order to complete.

Server Replacements

Replacement of the servers that are at end of operational lifetime and reaching or beyond vendor support. New servers for the new Paris system have been procured, and have arrived. 
Remaining servers have been ordered.

Replacement of storage that is approaching capacity and enhance the resilience of data backups. Talks are ongoing with our backup supplier to detail procurement options, and it is anticipated 
that this will be completed by 31 March.

Allocation to replace failures not covered by repairs, and any systems that fail security audit requirements. Particularly WAN wireless. 
- Installation of replacement link for Stromness harbour masters office. Other failures have occurred and have been repaired, and we are awaiting invoices.

Local Area Network Replacements

Additions to Approved Programme: COVID-19 Recovery Projects

Renew and improve Wi-Fi systems to maintain capacity and currency of support, replacing end of life equipment. 50 new access points have arrived and are in the process of being installed.

Replacement of network switches that are end of support. This project is progressing, most switches have now been procured, with several new switches replaced. Project ongoing.

Device Replacement

To replace end of life end-user devices in Council Offices.  Procurement for devices is complete

To replace end of life end-user devices in schools. New pupil devices have been supplied to many schools. 300 additional devices have been ordered and delivery is expected soon.
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Replacement of Corporate IT Equipment £128,212 £500,000 £160,000 (£340,000)

Replacement of School's IT Equipment £127,179 £500,000 £200,000 (£300,000)

Windows 11 £183,629 £347,700 £200,000 (£147,700)

Contact Officer - ICT Services Manager, Extension 3007 £439,020 £1,347,700 £560,000 (£787,700)

This project is to ensure the corporate desktop/laptop estate is upgraded to Windows 11. The first stage of 300 new Windows 11 devices has arrived and are being deployed.

There has been an expansion of the IT equipment in use to allow home working and connection to office G drives which has meant that some equipment that would otherwise have been “retired” 
is still in use. This has included the replacement of the aging backup infrastructure with an immutable backup system. Replacement networking infrastructure has also been procured for the 
corporate estate.

The age profile of the IT equipment deployed across the education service is such that many young learners are working on computer equipment that is older than they are with consequent 
reliability and capability constraints. This allocation from the COVID-19 Fund will supplement the regular replacement of school's IT equipment. The majority of spend this quarter has been on 
interactive displays. A further large order is now with procurement where an offer of contract has been issued to a supplier.
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