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Appendix 1  

Project List 

Officers to carry out feasibility on timescale and funding criteria eligibility to establish 
a delivery list for 2018 to 2019 for agreement through clause 7.1.2 Financial 
Regulations and an ongoing programme until 2021 

Orkney Islands Council led projects 

 Project. Project stages required. 

Your Kirkwall (subject to 
Development and 
Infrastructure Committee 
approval and Council 
ratification Autumn 2018). 

Page number based on 
consultative draft Kirkwall 
Urban Design Framework 
(KUDF). 

Town Centre Waterfront 
(p52 KUDF) 

• Feasibility 

• Design 

• Construction 

Orkney Heritage App 
(p54 KUDF) 

• Feasibility 

• Design 

• Implementation 

Peedie Sea Town Park 
(incorporating Peedie 
Sea east shoreline path 
feasibility study) (p70 
UDF) 

• Community 
Engagement 

• Feasibility 

• Design 

• Construction 

Parking (p53 KUDF) • Feasibility 

• Design 

• Construction 

Pickaquoy Road 
improvements (p72 
KUDF) 

• Feasibility 

• Design 

• Construction 

Wideford Hill path 
network (p73 KUDF) 

• Feasibility 

• Design 

• Construction 

Hatston industrial estate 
action plan (p79 KUDF) 

• Feasibility 

• Design 

• Construction 

Coastal Path (Hatston 
path) (p81-84 KUDF) 

• Feasibility 

• Design 

• Construction 

Papdale East Park 
incorporating foot and 
cycle network 

• Feasibility 

• Design 

• Construction 
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 Project. Project stages required. 

improvements (p92 
KUDF) 

Bignold Park (p92 KUDF) • Feasibility 

• Design 

• Construction 

Arcadia Park (p99 KUDF) • Feasibility 

• Design 

• Construction 

Kirkwall Wayfinder 
Signage 

• Strategy 

• Community 
Engagement and 
Design 

• Installation 

World Heritage Site Access Strategy to WHS • Feasibility 

• Design 

• Construction 

Copland’s Dock core path 
improvements and 
connection to Brig o’ 
Waithe bus stop 

• Feasibility (potential 
refresh of 1999 study) 

• Design 

• Construction 

Connected Rural 
Communities 
(Footpath/cycleway 
improvements across 
Orkney) 

Parish, Village and Rural 
Settlement improvements  

Note: Community 
Engagement utilising the 
Place Standard Tool 
along similar lines to the 
‘Your Kirkwall’ exercise 
could be carried out, 
informing the Sustainable 
Settlement Strategy of the 
Local Development Plan 
and identifying a list of 
community aspirations for 
future funding bids. This 
could cover projects 
raised by Elected 
Members in a range of 
locations, including 
Dounby, Finstown and 
Birsay Palace. 

 

• Community 
Engagement 

• Feasibility 

• Design 

• Construction 
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 Project. Project stages required. 

To assist and enhance 
currently proposed 
Council projects 

Weyland site • Feasibility 

• Design 

• Construction 

Soulisquoy site • Feasibility 

• Design 

• Construction 

20mph zones in housing 
areas 

• Feasibility 

• Design 

• Implementation 

Mull Head App pilot study • Feasibility 

• Design 

• Implementation 

KTHI Places and Spaces 
(enhancement options) 

• Construction 

Kirkwall Harbour Front 
Public Art 

• Design 

• Construction 

North Isles Landscape 
Partnership Scheme 

• Feasibility 

• Design 

• Construction 

Projects and initiatives as 
set out in Council 
approved Masterplans 
and Development Briefs 

• Feasibility 

• Design 

• Construction 

Substantive 
improvements to existing 
access infrastructure 
(small projects) 

• Feasibility 

• Design 

• Construction 

Currently known community led projects which could potentially 
benefit from funding 

 Project. Project Stages Required. 

Community led projects Pierowall • Feasibility 

• Design 

• Construction 

 Orphir • Feasibility 

• Design 

• Construction 

 


